STATE OF CALIFORNIA--BUSINESS, TRANSPORTATION AND HOUSING AGENCY EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 69.15
(707) 649-5453 ' '

(707) 649-5493

SOURCE INSPECTION REPORT

Resident Engineer:Siegenthaler, Peter Report No:  SIR-003296
Address: 333 Burma Road Date Inspected: 23-May-2011
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 1500

Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 300

Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Changxing Dao, Shanghe
Quality Control Contact: Don Walton Quality Control Present: Yes[] No

Material transfer: (] Yes [ No ¥ N/A Sampled Items: L] Yes[J No ¥ N/A

Stock Transfer: []Yes [ No VI N/A OK to Cut: [] Yes[] No ¥ N/A

Rebar Test Witness: (] Yes [ No ¥ N/A Delayed/Cancelled: L] Yeslvl No [J N/A

Other: Coatings Inspection

Bridge No: 34-0006 Component: Sub-Assemblies (OBG).

Bid Item: 77,78,79 Lot No:

Summary of Items Observed:

On this date Caltrans Office of Structural Materials (OSM) Quality Assurance (QA) NACE 11 coating inspector,
Mr. Kenneth W. Cason Jr. arrived on site at the Zhenhua Port Machinery Company (ZPMC) facility at Changxing
Island in Shanghai, China. The purpose of the coating inspections is to monitor the surface preparation and coating
applications for the SAS Bay Bridge project. This QA NACE |11 coating inspector observed the following:

Sub-Assemblies (OBG)

L13E West Side Partial Area Between Two Cross Beam Termina Diaphragms and L13W East Side Partial Area
Between Two Cross Beam Terminal Diaphragms, NOI Number 6693: In accordance with project specifications,
ABF and ZPMC Quality Assurance/Control representatives observed the surface condition on L13E West Side
Partial Area Between Two Cross Beam Termina Diaphragms and L13W East Side Partial Area Between Two
Cross Beam Terminal Diaphragms in preparation for blasting operations. No major discrepancies noted and ABF
Quality Assurance personnel instructed ZPMC to proceed with process to the next check point.

13AE Internal Entire Ceiling and Floor from End Weld Seam to PP118, NOI Number 6694: In accordance with
project specifications, ABF and ZPMC Quality Assurance/Control representatives observed the surface condition
on 13AE Internal Entire Ceiling and Floor from End Weld Seam to PP118 in preparation for blasting operations.
No major discrepancies noted on Ceiling and ABF Quality Assurance personnel instructed ZPMC to proceed with
process to the next check point. ABF Quality Assurance personnel instructed ZPMC to re-work Floor and
re-submit for inspection due to inadequate surface cleanliness.
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SOURCE INSPECTION REPORT
( Continued Page 2 of 2 )

Office

This Quality Assurance Inspector (QA) reviewed, recorded and entered data from notice of inspection requests for
the purpose of tracking and compliance to contract documents.

Note: Unless otherwise noted, all work observed on this date appeared to generally comply with applicable
contract documents.
Summary of Conversations:

Comments

Thisreport isfor the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact , who represents the Office of Structural Materials for your project.

I nspected By: Cason,K enneth Quality Assurance Inspector

Reviewed By: Miller,Mark QA Reviewer
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